



City of Omaha
Jean Stothert, Mayor

Public Works Department

Design Division

Omaha/Douglas Civic Center
1819 Farnam Street, Suite 603
Omaha, Nebraska 68183-0601
(402) 444-5220
Fax (402) 444-5248

Robert G. Stubbe, P.E.
Public Works Director

December 17, 2019

RE: Project Update Notification
Jones Street – 11th to 13th Streets

Dear Jones Street Improvement Project Stakeholders,

We have exciting updates for you heading into the new year.

The Jones Street project with the inclusion of the 12th Street improvement between Jackson and Jones construction contract has been awarded. The city council approved RPL Utility, LLC's contract during their November 26, 2019 meeting.

Here are additional updates for you.

- The sewer improvements already underway will continue through early 2020
- Utility relocations (water, gas, electrical, communications) will begin in January 2020, and continue through the start of roadway and sidewalk construction.
- Construction improvements are anticipated to be completed by the end of 2020, with the possible exception of the 12th Street improvements, which are considered a bid alternative.
- We will have the construction schedule and phasing details for you in January or February 2020.

We sincerely appreciate your involvement in this project's planning efforts. Our collaboration is on its way to completion. Please do not hesitate to contact me if you have any questions. As a reminder, you can also follow this project at: <https://keepomahamoving.com/projects/jones-street-improvements-11th-13th-street>

Thank you,

Jamie Winterstein, PE
Design Division
Public Works Department
City of Omaha